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ESTIMATE RUN 07/29/2004

ESTIMATE SUMMARY 15:53:37

CONTID: C12794 ESTIMATE NO: 0009 PROG 2002

PCN: 12794-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 and 5 and 7 MILE ROADS PERCENT TIME:

PROJECT NO: NH 2852-007

US 285 and 5 and 7 MILE ROADS

NAME OF ROAD:

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 07/29/2004 DATE TIME STARTED 10/09/2003

P.O. Box 1330 DATE LET 09/25/2003 DATE WORK BEGAN

DATE AWARDED 09/29/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/08/2003 DATE ACCEPTED

CASTLE ROCK CO 80104 303 688-9568 DATE NOTICE TO PROCEED 10/09/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,212,126.60 PARTICIPATING $ $ 262,353.39

AWARD PROJECT AMT: 4,381,170.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,466.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.86

295.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/14/2004 ??:??:??

8/14/2004 ??:??:??

78.47%

1,122,048.50

262,353.39

262,353.39

259,886.74

$

$

$

$

4,090,078.10

0.00

4,090,078.10

0.00

4,090,078.10

-21,083.00

0.00

4,068,995.10

0.00

AMOUNT DUE 4,068,995.10 259,886.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 259,886.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

201-00000

0010 REMOVAL OF STRUCTURE 2 WELL HOUSES 2.000 2.000

EACH 0.000 0.00

325.00000 2.000 650.00

202-00001

0015 REMOVAL OF HEADWALL 17.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

202-00015

0020 REMOVAL OF PIPE 2,092.000 2,092.000

LF 0.000 0.00

14.20000 2,092.000 29,706.40

202-00035

0025 REMOVAL OF DELINEATOR 124.000 124.000

EACH 0.000 0.00

5.00000 124.000 620.00

202-00090

0030 REMOVAL OF ASPHALT MAT 821.000 821.000

SY 0.000 0.00

10.70000 821.000 8,784.70

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 34,944.000 29,115.000

SY 0.000 0.00

0.63000 29,115.000 18,342.45

202-00240

0040 *REMOVAL OF PAVEMENT MARKING 731.000 415.000

SF 0.000 0.00

1.30000 415.000 539.50

202-00250

0045 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

202-00400

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 24.000 20.000

EACH 0.000 0.00

450.00000 20.000 9,000.00

202-00500

0055 REMOVAL OF GROUND SIGN 22.000 18.000

EACH 0.000 0.00

31.60000 18.000 568.80

202-00810
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 48,515.000 26,394.000

LF 22,043.000 5,731.18

0.26000 48,437.000 12,593.62

202-01000

0065 PLUG CULVERT 2.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

202-04001

0070 CLEAN CULVERT 5.000 5.000

EACH 0.000 0.00

665.00000 5.000 3,325.00

202-04002

0075 ABANDON WELL 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

202-04100

0080 REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

202-06000

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 58,979.000 58,979.000

CY 0.000 0.00

6.73000 58,979.000 396,928.67

203-00060

0090 MUCK EXCAVATION 50.000 0.000

CY 0.000 0.00

20.10000 0.000 0.00

203-00100

0095 PROOF ROLLING 50.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01100

0100 BLADING 115.000 0.000

HOUR 2.500 262.50

105.00000 2.500 262.50

203-01500

0105 BACKHOE 100.000 17.000

HOUR 0.000 0.00

135.00000 17.000 2,295.00

203-01510

0110 DOZING 150.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01550
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 100.000 29.000

HOUR 0.000 0.00

190.00000 29.000 5,510.00

203-01597

0120 STRUCTURE EXCAVATION 1,103.000 1,103.000

CY 0.000 0.00

12.90000 1,103.000 14,228.70

206-00000

0125 STRUCTURE BACKFILL (CLASS 1) 446.000 440.000

CY 0.000 0.00

30.05000 440.000 13,222.00

206-00100

0130 TOPSOIL 15,661.000 2,706.000

CY 12,128.000 109,152.00

9.00000 14,834.000 133,506.00

207-00205

0135 EROSION LOG 2,000.000 0.000

LF 0.000 0.00

4.20000 0.000 0.00

208-00005

0140 EROSION BALES (WEED FREE) 150.000 0.000

EACH 0.000 0.00

12.60000 0.000 0.00

208-00011

0145 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100

0150 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 1,075.00

2,150.00000 0.500 1,075.00

208-00200

0155 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

152.60000 0.000 0.00

210-00011

0160 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

231.60000 0.000 0.00

210-00012

0165 RESET GROUND SIGN 33.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00810
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 44.000 0.000

ACRE 0.000 0.00

302.10000 0.000 0.00

212-00006

0175 *MULCHING (WEED FREE) 54.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

213-00003

0180 *MULCH TACKIFIER 10,800.000 0.000

LB 0.000 0.00

1.50000 0.000 0.00

213-00061

0185 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

4,200.00000 1.000 4,200.00

250-00010

0190 *MONITORING TECHNICIAN 20.000 8.000

HOUR 0.000 0.00

70.00000 8.000 560.00

250-00050

0195 *HEALTH AND SAFETY OFFICER 10.000 3.000

HOUR 0.000 0.00

85.00000 3.000 255.00

250-00110

0200 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

315.00000 2.000 630.00

250-00120

0205 SOLID WASTE DISPOSAL 5.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

250-00210

0210 HAZARDOUS WASTE DISPOSAL 5.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

250-00220

0215 AGGREGATE BASE COURSE (CLASS 6) 27,518.070 27,518.070

TON 0.000 0.00

12.00000 27,518.070 330,216.84

304-06000

0220 AGGREGATE BASE COURSE (SPECIAL) 8,426.000 49.620

TON 0.000 0.00

7.75000 49.620 384.56

304-09014
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 919.000 919.000

SY 0.000 0.00

29.60000 919.000 27,202.40

403-00721

0230 FURNISH HOT BITUMINOUS PAVEMENT 2,713.960 2,713.960

TON 0.000 0.00

45.20000 2,713.960 122,670.99

403-09500

0235 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 33,207.000 31,004.620

TON 0.000 0.00

43.50000 31,004.620 1,348,700.97

403-34731

0240 *HOT BITUMINOUS PAVEMENT (GRADING S-FINES)(75)(PG 
58-28) 

982.000 322.530

TON 0.000 0.00

50.80000 322.530 16,384.52

403-35721

0245 *HEATING AND REMIXING TREATMENT 79,553.000 79,553.000

SY 0.000 0.00

3.60000 79,553.000 286,390.80

405-00100

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 15,249.000 5,790.000

GAL 0.000 0.00

1.60000 5,790.000 9,264.00

411-10255

0255 LIQUID ASPHALTIC MATERIAL (MC-70) 30,442.000 16,614.000

GAL 0.000 0.00

2.00000 16,614.000 33,228.00

411-21020

0260 *ASPHALT REJUVENATING AGENT 4,259.000 4,259.000

GAL 0.000 0.00

3.40000 4,259.000 14,480.60

411-90010

0265 RIPRAP (6 INCH) 14.000 14.000

CY 0.000 0.00

107.10000 14.000 1,499.40

506-00206

0270 *CONCRETE CLASS D (BOX CULVERT) 556.900 556.900

CY 0.000 0.00

300.00000 556.900 167,070.00

601-03030

0275 *REINFORCING STEEL 96,516.000 92,268.120

LB 0.000 0.00

0.55000 92,268.120 50,747.47

602-00000
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PCN: 12794-BID ESTIMATE RUN

PROJECT: NH 2852-007 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE STEEL STOCKPILE 0.000

LB 0.000 0.00

0.23000 0.000 0.00

0280 *REINFORCING STEEL (EPOXY COATED) 22,515.000 22,515.000

LB 0.000 0.00

0.66000 22,515.000 14,859.90

602-00020

0280 MATERIAL ALLOWANCE STEEL STOCKPILE (EPOXY) 0.000

LB 0.000 0.00

0.35000 0.000 0.00

0285 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 960.000 960.000

LF 0.000 0.00

57.10000 960.000 54,816.00

603-01245

0290 24 INCH REINFORCED CONCRETE END SECTION 15.000 14.000

EACH 0.000 0.00

543.30000 14.000 7,606.20

603-05024

0295 18 INCH CORRUGATED STEEL PIPE 1,088.000 1,088.000

LF 0.000 0.00

29.50000 1,088.000 32,096.00

603-10180

0300 24 INCH CORRUGATED STEEL PIPE 354.000 354.000

LF 0.000 0.00

69.50000 354.000 24,603.00

603-10240

0305 36 INCH CORRUGATED STEEL PIPE 190.000 190.000

LF 0.000 0.00

82.70000 190.000 15,713.00

603-10360

0310 60 INCH CORRUGATED STEEL PIPE 300.000 300.000

LF 0.000 0.00

80.60000 300.000 24,180.00

603-10600

0315 66 INCH CORRUGATED STEEL PIPE 240.000 240.000

LF 0.000 0.00

82.70000 240.000 19,848.00

603-10660

0320 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 30.000 30.000

LF 0.000 0.00

31.20000 30.000 936.00

603-15018
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 120.000 120.000

LF 0.000 0.00

42.30000 120.000 5,076.00

603-15024

0330 18 INCH STEEL END SECTION 27.000 27.000

EACH 0.000 0.00

195.00000 27.000 5,265.00

603-30018

0335 24 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

220.00000 8.000 1,760.00

603-30024

0340 36 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

450.00000 4.000 1,800.00

603-30036

0345 60 INCH STEEL END SECTION 6.000 0.000

EACH 0.000 0.00

1,260.00000 0.000 0.00

603-30060

0350 66 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,375.00000 2.000 2,750.00

603-30066

0355 18 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

185.00000 2.000 370.00

603-31318

0360 24 INCH EQUIVALENT ARCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

210.00000 6.000 1,260.00

603-31324

0365 *END POST 90.000 71.000

EACH 3.000 252.60

84.20000 74.000 6,230.80

607-00005

0370 *CORNER AND LINE BRACE POST 49.000 49.000

EACH -1.000 -89.50

89.50000 48.000 4,296.00

607-00010

0375 *FENCE BARBED WIRE WITH METAL POSTS 48,625.000 0.000

LF 48,445.000 48,445.00

1.00000 48,445.000 48,445.00

607-01000
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *16 FOOT GATE (SPECIAL) 8.000 0.000

EACH 0.000 0.00

236.80000 0.000 0.00

607-60117

0385 *24 FOOT GATE TWIN (SPECIAL) 3.000 0.000

EACH 0.000 0.00

263.20000 0.000 0.00

607-60424

0390 DELINEATOR (TYPE I) 188.000 38.000

EACH 0.000 0.00

15.80000 38.000 600.40

612-00001

0395 DELINEATOR (TYPE II) 34.000 0.000

EACH 0.000 0.00

17.90000 0.000 0.00

612-00002

0400 SIGN PANEL (CLASS I) 17.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

614-00011

0405 SIGN PANEL (CLASS II) 75.000 0.000

SF 0.000 0.00

15.80000 0.000 0.00

614-00012

0410 STEEL SIGN POST (2 INCH ROUND) 44.000 0.000

LF 0.000 0.00

8.95000 0.000 0.00

614-01502

0415 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 126.000 0.000

LF 0.000 0.00

21.05000 0.000 0.00

614-01582

0420 *RUMBLE STRIP (GRINDING) 21,327.000 0.000

LF 21,327.000 9,170.61

0.43000 21,327.000 9,170.61

614-80387

0425 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

76,500.00000 1.000 76,500.00

625-00000

0430 *CONSTRUCTION SURVEYING (HOURLY) 50.000 26.000

HOUR 0.000 0.00

145.00000 26.000 3,770.00

625-00001
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

290,000.00000 1.000 290,000.00

626-00000

0440 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 2,500.00

10,000.00000 0.750 7,500.00

626-01000

0445 *EPOXY PAVEMENT MARKING 351.000 0.000

GAL 329.000 21,121.80

64.20000 329.000 21,121.80

627-00005

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

428.000 0.000

SF 0.000 0.00

12.40000 0.000 0.00

627-30325

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

200.000 0.000

SF 0.000 0.00

8.10000 0.000 0.00

627-30330

0460 *FLAGGING 6,750.000 6,508.000

HOUR 242.000 4,840.00

20.00000 6,750.000 135,000.00

630-00000

0465 *TRAFFIC CONTROL INSPECTION 98.000 87.000

DAY 11.000 1,041.70

94.70000 98.000 9,280.60

630-00007

0470 *TRAFFIC CONTROL MANAGEMENT 200.000 152.000

DAY 13.000 5,816.20

447.40000 165.000 73,821.00

630-00012

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

157.90000 3.600 568.44

630-80336

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 18.000

EACH 0.000 0.00

73.70000 18.000 1,326.60

630-80341

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 49.500

EACH 0.000 0.00

84.20000 49.500 4,167.90

630-80342
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.400

EACH 0.000 0.00

94.70000 5.400 511.38

630-80343

0495 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

5,263.20000 1.800 9,473.76

630-80355

0500 *DRUM CHANNELIZING DEVICE 300.000 130.500

EACH 0.000 0.00

31.60000 130.500 4,123.80

630-80360

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 0.000 0.00

21.10000 9.000 189.90

630-80363

0510 CONCRETE BARRIER (TEMPORARY) 300.000 169.200

LF 0.000 0.00

23.60000 169.200 3,993.12

630-80370

0515 *TRAFFIC CONE 200.000 90.000

EACH 0.000 0.00

5.30000 90.000 477.00

630-80380

0520 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,580.00

1,580.00000 1.000 1,580.00

630-80510

0525 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.297

L S 0.603 512.55

850.00000 0.900 765.00

630-80560

0530 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0535 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 12,000.000 0.000

F A 11,136.000 11,136.00

1.00000 11,136.000 11,136.00

700-70012

0540 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 12794-BID ESTIMATE RUN 07/29/2004

PROJECT: NH 2852-007 ESTIMATE NO: 0009 15:53:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A ON-THE-JOB TRAINEE 695.600 695.600

F A 0.000 0.00

1.00000 695.600 695.60

700-70023

0550 F/A QUALITY INCENTIVE PAYMENT 80,000.000 -76,629.570

F A 0.000 0.00

1.00000 -76,629.570 -76,629.57

700-70025

0555 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0560 F/A TESTING OF WASTE MATERIAL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0565 F/A TRANSPORTATION OF HAZ MAT & DISPOSAL FEE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0570 F/A EROSION CONTROL 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0590 ADDED ITEM (LUMP SUM)/ RESTOCKING OF 60 INCH END 
SECTION NOT USED (6 EA.)

2,123.050 2,123.050

L S 0.000 0.00

1.00000 2,123.050 2,123.05

900-00014

0595 *ADDED ITEM (TON)/ HBP GR. SX (PG 58-28) WITHOUT LIME 
ON DETOUR

999.270 999.270

TON 0.000 0.00

39.50000 999.270 39,471.17

900-00024

0600 RIPRAP (12 IN) RIPRAP FOR CBC OUTLET 85.000 85.000

CY 0.000 0.00

68.00000 85.000 5,780.00

506-00212

0605 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HEATING & 
REMIXING TREATMENT

0.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006

0610 ADDED ITEM (DOLLAR)/ DBE REPLACEMENT 13,245.750 0.000

DOL 13,245.750 13,245.75

1.00000 13,245.750 13,245.75

900-00006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 ABC (SPEC) ADDED ITEM 2,000.000 0.000

CY 2,000.000 26,560.00

13.28000 2,000.000 26,560.00

304-09000

CAT 0200 $262,353.39 4,061,128.10CURRENT AMT 5,183,176.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0575 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00002

0580 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012

0585 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,450.00000 1.000 1,450.00

620-00020

CAT 0400 $0.00 28,950.00CURRENT AMT 28,950.00 $$

PROJECT TOTAL 262,353.39 $ 4,090,078.10CURRENT AMT 5,212,126.60 $$


